EXTENSION OF TIME

Name of the Work:	Construction of CC road at Cocounut Garden to Mahalaxmi nagara W.No14
Job No:	014-13-000032
Work order No:	397/02.03.2013
BR No:	287/28.08.2013

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

30/8/13

Executive Engineer
Dasarahalli Division, Dasarahalli Zone
Bruhat Bengaluru Mahanagara Palike